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Report Type

For period:

Submitted by:

Summary

Summary

Grant Applications awarded

Develop TA Team Prep Workshop

TA Team Prep 

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

TA Team Prep Workshop in Devils Lake, 

ND

TA Team Prep Workshop in Dickinson, ND

Final 

 

Risk Contingency

 

Management Reserve

Technical Assistance to ND Communities (A part of the SBDD

Green Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Red Probable that the project will NOT be delivered with acceptable quality without ch

Project Name 

Sponsor 

Report Type 

For period: 

Submitted by: 

Summary 

Accomplishments and Other Notes of Interest:

• Four TA Team Prep Workshops held

• All participants have access to a binder of materials, access to read and post to a 

write access to 

• All grant winners delivered a letter of acceptance for their

funds, expend them by June 30, 2012 and complete reporting requirements.

Next Month’s 

• The last TA Team Prep Workshop held in Dickinson.

• Monthly reports from schools 

• Schools scheduling dates on their school calendar for community workshops.

Summary 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

awarded to the ND 

and to provide that data

December 24
th

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

Budget Type

Grant Applications awarded

Develop TA Team Prep Workshop

TA Team Prep Workshop in Bismarck, ND

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

TA Team Prep Workshop in Devils Lake, 

ND 

TA Team Prep Workshop in Dickinson, ND

Final Report 

 

Risk Contingency

 

Management Reserve

 

Technical Assistance to ND Communities (A part of the SBDD

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

Technical Assistance to ND Communities (A part of the SBDD

Jody French

Project Execution

4/1/2011 to 

Jody French

Accomplishments and Other Notes of Interest:

Four TA Team Prep Workshops held

All participants have access to a binder of materials, access to read and post to a 

write access to workshop documents that 

All grant winners delivered a letter of acceptance for their

funds, expend them by June 30, 2012 and complete reporting requirements.

Next Month’s Expected Accomplishments:

The last TA Team Prep Workshop held in Dickinson.

Monthly reports from schools 

Schools scheduling dates on their school calendar for community workshops.

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

awarded to the ND Information Technology 

and to provide that data to the Federal Government for the national broadband map.
th

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

Budget Type 

Grant Applications awarded 

Develop TA Team Prep Workshop

Workshop in Bismarck, ND

TA Team Prep Workshop in Fargo, ND

TA Team Prep Workshop in Minot, ND

TA Team Prep Workshop in Devils Lake, 

TA Team Prep Workshop in Dickinson, ND

Risk Contingency 

Baseline Subtotal

Management Reserve 

 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

Technical Assistance to ND Communities (A part of the SBDD

Jody French 

Project Execution 

to 4/30/2011 

Jody French 

Accomplishments and Other Notes of Interest:

Four TA Team Prep Workshops held

All participants have access to a binder of materials, access to read and post to a 

workshop documents that 

All grant winners delivered a letter of acceptance for their

funds, expend them by June 30, 2012 and complete reporting requirements.

Expected Accomplishments:

The last TA Team Prep Workshop held in Dickinson.

Monthly reports from schools documenting the

Schools scheduling dates on their school calendar for community workshops.

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Information Technology 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

 

 

Develop TA Team Prep Workshop 

Workshop in Bismarck, ND 

TA Team Prep Workshop in Fargo, ND 

TA Team Prep Workshop in Minot, ND 

TA Team Prep Workshop in Devils Lake, 

TA Team Prep Workshop in Dickinson, ND 

Subtotal 

Baseline Subtotal 

Budget Total 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

Technical Assistance to ND Communities (A part of the SBDD

EXECUTIVE SUMMARY

Accomplishments and Other Notes of Interest: 

Four TA Team Prep Workshops held. Locations included Bismarck, Fargo, Minot and Devils Lake.

All participants have access to a binder of materials, access to read and post to a 

workshop documents that are customizable

All grant winners delivered a letter of acceptance for their

funds, expend them by June 30, 2012 and complete reporting requirements.

Expected Accomplishments: 

The last TA Team Prep Workshop held in Dickinson.

documenting the

Schools scheduling dates on their school calendar for community workshops.

COST MANAGEMENT

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Information Technology Department for the purpose of creating 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

Original 

Budget 

$150,000 

$36,000 

$600 

$600 

$600 

$600 

$600 

$36,000 

 $225,000 

 

$0 

 $225,000 

 

$0 

 $225,000 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report –

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 
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Technical Assistance to ND Communities (A part of the SBDD

EXECUTIVE SUMMARY

Current Status 

Locations included Bismarck, Fargo, Minot and Devils Lake.

All participants have access to a binder of materials, access to read and post to a 

are customizable 

All grant winners delivered a letter of acceptance for their grant to EduTech indicating they will accept the 

funds, expend them by June 30, 2012 and complete reporting requirements.

The last TA Team Prep Workshop held in Dickinson. 

documenting their progress sent to EduTech.

Schools scheduling dates on their school calendar for community workshops.

COST MANAGEMENT

Current Status 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating 

to the Federal Government for the national broadband map.

, 2009, and funding for this project was approved September 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

Current 

Baseline 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

Technical Assistance to ND Communities (A part of the SBDD

–April 2011

Strong probability the project will be delivered on time, within budget, and with acceptable quality.  

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

anges to schedule, budget, resources, and/or scope. 

Technical Assistance to ND Communities (A part of the SBDD-ND Program)

EXECUTIVE SUMMARY 

 Green 

Locations included Bismarck, Fargo, Minot and Devils Lake.

All participants have access to a binder of materials, access to read and post to a 

 to the needs of their community.

grant to EduTech indicating they will accept the 

funds, expend them by June 30, 2012 and complete reporting requirements.

sent to EduTech.

Schools scheduling dates on their school calendar for community workshops.

COST MANAGEMENT 

 Green 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating 

to the Federal Government for the national broadband map.

September 27, 2010

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team

 
Actual 
Cost 

 $150,000*

 $36,000

 $600

 $600

 $600

 $600

 $0

 

 $188,400

 

 

 $188,400

 

 

 $188,400

Technical Assistance to ND Communities (A part of the SBDD-

2011 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

anges to schedule, budget, resources, and/or scope. 

ND Program) 

 Prior Status

Locations included Bismarck, Fargo, Minot and Devils Lake.

All participants have access to a binder of materials, access to read and post to a project wide 

to the needs of their community.

grant to EduTech indicating they will accept the 

funds, expend them by June 30, 2012 and complete reporting requirements. 

sent to EduTech. 

Schools scheduling dates on their school calendar for community workshops. 

 Prior Status

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

Department for the purpose of creating a statewide Broadband availabil

to the Federal Government for the national broadband map. Initial funding was awarded on 

, 2010. 

*The awards commit the funds, but federal drawdown doesn’t occur until the tech team submits its final report.

% Cost 

Variance 

*  

$36,000  

$600  

$600  

$600  

$600  

$0  

 

00  

  

  

$188,400 0% 

  

  

$188,400  

-ND Program)

or scope changes may be needed.

anges to schedule, budget, resources, and/or scope.  

Prior Status 

Locations included Bismarck, Fargo, Minot and Devils Lake. 

project wide blog and 

to the needs of their community. 

grant to EduTech indicating they will accept the 

Prior Status 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

wide Broadband availabil

unding was awarded on 

submits its final report. 

 
Over / 
Under 

Estimate at 
Completion

 

 

 

 

 

 

 

  

 

 

 

 

 

 

 

ND Program) 

or scope changes may be needed. 

Green 

blog and 

grant to EduTech indicating they will accept the 

Green 

The project budget below is based upon a breakdown of American Recovery and Reinvestment Act (ARRA) grant funds 

wide Broadband availability map 

unding was awarded on 

 

Estimate at 
Completion 

 

 

 

 

 

 

 

 

 

 

225,000 

 

 

 



Green

Yellow

Red

Summary

Promo of pending Grant 

Application to eligible schools

Develop Grant Application

Develop Grant Writing Session

Hold Grant Writing Assistance 

Sessions

Receive Grant Applications

Grant Applications evaluated

Grant Applications awarded

Develop TA Team Prep 

Workshop

TA Team Prep Workshop in 

Bismarck, ND

TA 

Fargo, ND

TA Team Prep Workshop in 

Minot, ND

TA Team Prep Workshop in 

Devils Lake, ND

TA Team Prep Workshop in 

Dickinson, ND

TA teams deliver workshops in 

their communities

Final report 

 

Technical Assistance to ND Communities (A part of the SBDD

Green Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Red Probable that the project will NOT be delivered with acceptable quality without ch

Summary 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

reporting period

Activity

Promo of pending Grant 

Application to eligible schools

Develop Grant Application

Develop Grant Writing Session

Hold Grant Writing Assistance 

Sessions 

Receive Grant Applications

Grant Applications evaluated

Grant Applications awarded

Develop TA Team Prep 

Workshop 

TA Team Prep Workshop in 

Bismarck, ND 

TA Team Prep Workshop in 

Fargo, ND 

TA Team Prep Workshop in 

Minot, ND 

TA Team Prep Workshop in 

Devils Lake, ND 

TA Team Prep Workshop in 

Dickinson, ND 

TA teams deliver workshops in 

their communities

Final report  

Project Start Date

1/1/2011

 

Technical Assistance to ND Communities (A part of the SBDD

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

period, resulting in the reported schedule variance metric.

Activity 

Promo of pending Grant 

Application to eligible schools 

Develop Grant Application 

Develop Grant Writing Session

Hold Grant Writing Assistance 

Receive Grant Applications 

Grant Applications evaluated 

Grant Applications awarded 

Develop TA Team Prep 

TA Team Prep Workshop in 

Team Prep Workshop in 

TA Team Prep Workshop in 

TA Team Prep Workshop in 

 

TA Team Prep Workshop in 

TA teams deliver workshops in 

their communities 

Project Start Date 

Original Baseline 

1/1/2011 

 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric.

Baseline 

Start 

Promo of pending Grant 

 
12/01/10

12/01/11

Develop Grant Writing Session 12/10/10

Hold Grant Writing Assistance 01/19/11

12/10/10

 02/24/11

03/03/11

Develop TA Team Prep 03/10/11

TA Team Prep Workshop in 04/18/11

Team Prep Workshop in 04/21/11

TA Team Prep Workshop in 04/25/11

TA Team Prep Workshop in 04/28/11

TA Team Prep Workshop in 05/05/11

TA teams deliver workshops in 
05/01/11

05/01/12

 

Original Baseline 

End Date 

7/30/12 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

SCHEDULE

Current Status 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric.

Baseline 

 

Baseline 

Finish

12/01/10 12/17/10

12/01/11 12/10/10

12/10/10 01/21/11

01/19/11 01/21/11

12/10/10 02/23/11

02/24/11 03/02/11

03/03/11 03/09/11

03/10/11 04/19/11

04/18/11 04/19/11

04/21/11 04/22/11

04/25/11 04/26/11

04/28/11 04/29/11

05/05/11 05/06/11

05/01/11 04/30/12

05/01/12 07/30/12

 

Original Baseline Current Revised 

End Date

NA 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report –

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 
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SCHEDULE MANAGEMENT

 Green 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

, resulting in the reported schedule variance metric. 

Baseline 

Finish 

"Baseline or 

Actual Start 

Date

(whichever is 

first)"

12/17/10 12/01/10

12/10/10 12/01/11

01/21/11 12/10/10

01/21/11 01/19/11

02/23/11 12/10/10

03/02/11 02/24/11

03/09/11 03/09/11

04/19/11 12/01/10

04/19/11 04/18/11

04/22/11 04/21/11

04/26/11 04/25/11

04/29/11 04/28/11

05/06/11  

04/30/12  

07/30/12  

 

Current Revised 

End Date 

Total 

Days

 212

Technical Assistance to ND Communities (A part of the SBDD

–April 2011

Strong probability the project will be delivered on time, within budget, and with acceptable quality.  

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

anges to schedule, budget, resources, and/or scope. 

MANAGEMENT 

Prior Status

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

"Baseline or 

Actual Start 

Date 

(whichever is 

first)" 

Actual Finish 

Date

12/01/10 12/17/10

12/01/11 12/10/10

12/10/10 12/10/10

01/19/11 01/21

12/10/10 02/24/11

02/24/11 03/07/11

03/09/11 03/09/11

12/01/10 4/25/11

04/18/11 04/19/11

04/21/11 04/22/11

04/25/11 04/26/11

04/28/11 4/29/11

 

 

 

 

Total 

Days 

% Schedule 

Variance

212 .1% 

Technical Assistance to ND Communities (A part of the SBDD-

2011 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

anges to schedule, budget, resources, and/or scope. 

Prior Status 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Actual Finish 

Date Physical % Complete

12/17/10 

12/10/10 

12/10/10 

21/11 

02/24/11 

03/07/11 

03/09/11 

4/25/11 

04/19/11 

04/22/11 

04/26/11 

4/29/11 

 

 

 

 

% Schedule 

Variance 

Ahead / 

Behind 

Ahead 

-ND Program)

or scope changes may be needed.

anges to schedule, budget, resources, and/or scope.  

Green 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Physical % Complete

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

100 

10 

0 

0 

 

Ahead / 

 

Estimated 

Completion Date

 7/30/12

ND Program) 

or scope changes may be needed. 

The activities below reflect work that was scheduled to begin, has been completed, or was in progress during the 

Physical % Complete 

Estimated 

Completion Date 

7/30/12 



Green

Yellow

Red

Summary

Change Control Log Summary

Comments: 

Deliverable Acceptance Log Summary

 

 

Comments: 

Summary

Risk Management Log Summary

 

Comments:

Issues Log Summary

Comments:

delivered grant.

Technical Assistance to ND Communities (A part of the SBDD

Green Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Yellow Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Red Probable that the project will NOT be delivered with acceptable quality without ch

Summary 

Change Control Log Summary

Change # 

  

  

Comments:  

Deliverable Acceptance Log Summary

Deliverable #

 

 

Comments:  

Summary 

Risk Management Log Summary
Risk # 

1 Receipt of less than 30 grant applications

  

Comments: We have developed 1 avoidance and 2 mitigation strategies for this effort.

Issues Log Summary
Issue # 

1 
Received 17 grant applications. Needed 30 

awards to disburse all funds.

Comments: Schools submitted supplemental grant requests and were awarded. The one school accepted the 

delivered grant. 

 

Technical Assistance to ND Communities (A part of the SBDD

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

Change Control Log Summary

 

 

Deliverable Acceptance Log Summary

Deliverable # 

 

 

Risk Management Log Summary

Receipt of less than 30 grant applications

 

We have developed 1 avoidance and 2 mitigation strategies for this effort.

Issues Log Summary 

Received 17 grant applications. Needed 30 

awards to disburse all funds.

Schools submitted supplemental grant requests and were awarded. The one school accepted the 

 

 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

Change Control Log Summary 

Deliverable Acceptance Log Summary 

Risk Management Log Summary 
Description 

Receipt of less than 30 grant applications

We have developed 1 avoidance and 2 mitigation strategies for this effort.

Description 

Received 17 grant applications. Needed 30 

awards to disburse all funds. 

Schools submitted supplemental grant requests and were awarded. The one school accepted the 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report 

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without ch

SCOPE MANAGEMENT

Description 

 

Deliverable Name

RISK MANAGEMENT

Receipt of less than 30 grant applications 

We have developed 1 avoidance and 2 mitigation strategies for this effort.

Received 17 grant applications. Needed 30 

Schools submitted supplemental grant requests and were awarded. The one school accepted the 

Technical Assistance to ND Communities (A part of the SBDD

Project Status Report –

Strong probability the project will be delivered on time, within budget, and with acceptable quality. 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

Probable that the project will NOT be delivered with acceptable quality without changes to schedule, budget, resources, and/or scope. 
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SCOPE MANAGEMENT

Current Status 

 

Deliverable Name 

RISK MANAGEMENT

Current Status 

Response Plan

Avoid, Mitigate

We have developed 1 avoidance and 2 mitigation strategies for this effort.

Required Action

Closed – All funds awarded as noted 

below. 

Schools submitted supplemental grant requests and were awarded. The one school accepted the 

 

Technical Assistance to ND Communities (A part of the SBDD

–April 2011

Strong probability the project will be delivered on time, within budget, and with acceptable quality.  

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resourc

anges to schedule, budget, resources, and/or scope. 

SCOPE MANAGEMENT 

 Green 

RISK MANAGEMENT 

 Green 

Response Plan 

Avoid, Mitigate. 

 

We have developed 1 avoidance and 2 mitigation strategies for this effort. This risk did become active in this period.

Required Action 

All funds awarded as noted 

Schools submitted supplemental grant requests and were awarded. The one school accepted the 

Technical Assistance to ND Communities (A part of the SBDD-

2011 

Good probability the project will be delivered on time, within budget, and with acceptable quality. Schedule, budget, resource, or scope changes may be needed.

anges to schedule, budget, resources, and/or scope. 

 Prior Status

Action

Accept / Reject

Action

Accept / Reject

 Prior Status

Jody French

 

This risk did become active in this period.

All funds awarded as noted 
Jody French

Schools submitted supplemental grant requests and were awarded. The one school accepted the offer for the EduTech 

-ND Program)

or scope changes may be needed.

anges to schedule, budget, resources, and/or scope.  

Prior Status 

Action 

Accept / Reject 
Action Date

 

 

Action 

Accept / Reject 
Action Date

 

 

Prior Status 

Owner 

Jody French 

This risk did become active in this period.

Owner

Jody French 

offer for the EduTech 

ND Program) 

or scope changes may be needed. 

Green 

Action Date 

 

 

Action Date 

 

 

Green 

This risk did become active in this period. 

Owner 

offer for the EduTech 


